

Phase Summary From 31/12/2016 To 04/01/2024

Run by:	System Admin	Date:		
Phase ID	Name	Project Count	User Count	Job Hours
1	Feasibility	1	4	15:00
3	Design	1	3	23:07